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Progress Achieved: 
• GBF and HARC held the GBF/HARC Public Meeting on the San Jacinto River Waste Pits th_e 
evening of January 24th at the J.D. Walker Community Center in Baytown. Approximately 100 
people were in attendance. Given this turnout, the fact that new. faces were in the crowd, and 
based on feedback, the meeting was successful in helping educate the public and stakeholders 
about the site cleanup and opportunities for public involvement. Subsequently, GBF and HARC 
updated the GBF webpage to include the meeting presentations, FAQs, and summary. 

• GBF and HARC participated in the U.S. EPA-facilitated Community Awareness Committee 
Community meetings on January 24, 2013 and March 20, 2013. We contributed positively on 
ideas for honing messaging to the public related to the site such as TCRA vs. proposed plan for 
cleanup, historical use of the area in the time since the pits were abandoned, pathways of dioxin 
exposure, and human health risks. 

• Further solidified our relationships with local media who regularly cover news about the 
SJRWP, namely reporters and editors from the Baytown Sun and the Highlands Star-Crosby 
Courier. 

Materials Produced this Quarter: 
• GBF updated the SJRWP webpage at http://galvbay.org/advocacy sjrwp.html. 

Difficulties Encountered: 
• The Remedial Alternatives Memorandum, Baseline Human Health Risk Assessment, and 
Remedial Investigation Report were not provided as per the RP's schedule. We hope to receive 
them in the next quarter. 

Environmental Results Progress Achieved (Outputs/Outcomes): 
• GBF updated the SJRWP webpage at http://galvbay.org/advocacy sjrwp.html with available 
information. 

Activity Anticipated in Next Quarter: 
• TA Technical Reviews of the Remedial Alternatives Memorandum, Baseline Ecological Risk 
Assessment Report, Baseline Human Health Risk Assessment and Remedial Investigation 
Report. We are awaiting these documents from the RPs via the U.S. EPA 

• GBF and HARC continued participation in CAC and San Jacinto River Coalition meetings and 
an EPA Public meeting should it occur by the end of March 2013. - - - --
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